


Name: Anirudh G Achar

SRN: PES1UG24AM342

Section: F

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

1. Epics



2. User Stories.

The screenshot shows the Jira interface for the 'Internal Microservice Catalog & Health Portal' (IMCHP) board. The 'Backlog' tab is selected, displaying a list of 8 work items. The left sidebar shows three epics: 'Epic 1: Service Catalog & Dependency Management', 'Epic 2: Automated Health Monitoring & Alerting Engine', and 'Epic 3: Portal Dashboard & API Catalog'. The main area shows the backlog items with their respective epics and priorities.


Item	Summary	Epic	Status	Priority	Assignee
IMCHP-4	User Authentication & Access Control	Epic 1: Service Catalog & Dependency Management	To Do	2	[User]
IMCHP-5	Manual Microservice Registration	Epic 1: Service Catalog & Dependency Management	To Do	5	[User]
IMCHP-6	Scalable Interactive Dependency G...	Epic 1: Service Catalog & Dependency Management	To Do	8	[User]
IMCHP-7	Automated 30-Second Health Probi...	Epic 2: Automated Health Monitoring & Alerting Engine	To Do	5	[User]
IMCHP-8	Rolling 24-Hour Availability Calculat...	Epic 2: Automated Health Monitoring & Alerting Engine	To Do	3	[User]
IMCHP-9	Low-Latency Downtime Alert Dispa...	Epic 2: Automated Health Monitoring & Alerting Engine	To Do	5	[User]
IMCHP-10	Unified Real-Time Health Dashboa...	Epic 3: Portal Dashboard & API Catalog	To Do	3	[User]
IMCHP-11	Centralized API Documentation & ...	Epic 3: Portal Dashboard & API Catalog	To Do	5	[User]

The screenshot shows the Jira interface for the 'Internal Microservice Catalog & Health Portal' (IMCHP) board. The 'Sprint' tab is selected, displaying two sprints: 'IMCHP Sprint 1' and 'IMCHP Sprint 2'. The left sidebar shows the same three epics as the previous screenshot. The main area shows the sprint items with their respective epics and priorities.


Sprint	Item	Summary	Epic	Status	Priority	Assignee
IMCHP Sprint 1	IMCHP-4	User Authentication ...	Epic 1: Service Catalog & Dependency Management	To Do	2	[User]
	IMCHP-5	Manual Microservic...	Epic 1: Service Catalog & Dependency Management	To Do	5	[User]
	IMCHP-7	Automated 30-Seco...	Epic 2: Automated Health Monitoring & Alerting Engine	To Do	5	[User]
	IMCHP-8	Rolling 24-Hour Avail...	Epic 2: Automated Health Monitoring & Alerting Engine	To Do	3	[User]
	IMCHP-9	Low-Latency Downtl...	Epic 2: Automated Health Monitoring & Alerting Engine	To Do	5	[User]
IMCHP Sprint 2	IMCHP-6	Scalable Interactive Dependency G...	Epic 1: Service Catalog & Dependency Management	To Do	8	[User]
	IMCHP-10	Unified Real-Time Health L	Epic 3: Portal Dashboard & API Catalog	To Do	3	[User]
	IMCHP-11	Centralized API Documentation & ...	Epic 3: Portal Dashboard & API Catalog	To Do	5	[User]

3. Sprint board (Active Sprint view)

- Sprint 1:



- Sprint 2:



\\ Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, using the Fibonacci sequence allowed the team to accurately capture the relative complexity and uncertainty of different tasks. For instance, estimating the interactive dependency graph at 8 points compared to the 3-point unified dashboard accurately reflected the higher technical effort required to render 200 nodes smoothly.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on core system dependencies and business value. Essential backend features like the scheduled health polling and downtime notification engine were assigned high priority to ensure the foundational microservice catalog logic was established before moving on to medium-priority visualization tasks like the API Schema Viewer.

3. How did your simulated sprint align with your plan?

The simulated sprint successfully modeled an Agile workflow, with tasks moving logically from "To Do" to "In Progress" to "Done". While the planned sprint duration was set for 1 hour, the simulation demonstrated that the selected 16 story points could be completed smoothly without any workflow bottlenecks blocking progress.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 1 burndown chart began with a commitment of 20 story points. The chart reveals a completely flat line until approximately 14:15, followed by a massive, vertical drop straight to 0. In a real-world Agile environment, a sharp drop like this indicates that work was not broken down properly or estimated accurately. This is because I put all the tasks together and moved to "Done" all at once rather than being completed steadily over the sprint duration.

The Sprint 2 burndown chart started with a planned capacity of 16 story points and displayed a healthy "staircase" pattern (dropping from 16 to 8, 8 to 5, and finally 5 to 0), proving that work was broken down and completed in stages. However, because the red Remaining Values line hit zero well before the grey ideal guideline reached the end of the sprint, it indicates that the team has excess capacity. To maximize productivity, the team should commit to more work during the next sprint planning session.